

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Integrated Housing Slum Development Programme (IHSDP) – Providing infrastructure facilities in slum areas of Repalle Municipality under IHSDP scheme -Revised Administrative sanction -Accorded– orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.RT.No. 161, MA

Dated: 11.03.2015
Read the following:

1. GO.Rt.No. 1757, MAUD (UBS) Department, Dated: 10.12.2008.
2. Minutes of technical committee meeting held on 20.3.2013.
3. From ENC (PH), Hyderabad letter No.20109/T3/RPL/IHSDP/2013, Dated: 9.5.2013.

&&&

ORDER:

In the G.O. 1st read above, orders were issued for according administrative sanction to Repalle Municipality IHSDP scheme for an amount of Rs.625.00 lakhs with the following method of funding:

Sl.No.	Agency	Share (Rs. in Lakhs)
1.	Central share	500.00
2.	State share	62.50
3.	ULB share	62.50
	Total:	625.00

2. The ENC (PH), Hyderabad vide reference 3rd read above has stated that the technical sanction was accorded by ENC (PH), Hyderabad for the project for Rs.625.00 lakhs and registered under ENC (PH) R.No.149/2008-09, Dated: 12.1.2009. During the course of execution & as per site conditions, some deviations occurred and accordingly, revised DPR prepared for Rs.625.17 lakhs and appraised to HUDCO. Further in the meeting held by CSC, New Delhi on 17.2.2012, revised DPR was approved for Rs.581.75 lakhs duly treating some quantities as inadmissible with GOI share as Rs.465.40 lakhs. Subsequently, as per the site conditions street lighting was deleted as the ULB has taken up this work, but central lighting & high mast lighting (not approved) was executed for Rs.17.02 lakhs as requested by municipal authorities. This amount was not included by CSC, New Delhi and also CC Roads were not taken up in three slums. The said proposal was placed before technical committee headed by CE(PH), APUFIDC and the technical committee have recommended to accord revised administrative sanction for Rs.553.98 lakhs instead of Rs.571.00 lakhs duly disallowing for an amount of Rs.17.02 lakhs as inadmissible.

3. The ENC (H), Hyderabad has further stated that central lighting and high mast lighting for Rs.17.02 lakhs was already executed as per site conditions which was earlier deleted by GOI and technical committee. Hence, the amount has to be met from ULB from its own source. Repalle municipal council vide Resolution No.270, dated:7.2.2014 has accorded approval for revised project cost of Rs.571.00 lakhs and ULB share of Rs.130.98 including inadmissible amount of Rs.17.02 lakhs.and requested the Govt. to accord revised administrative sanction for Rs.571.00 lakhs.

//2//

4. Government after careful examination of the proposal of ENC (PH), Hyderabad , hereby accord revised Administrative Sanction for Repalle IHSDP scheme for a total amount of Rs.553.98 lakhs (Rupees five hundred and fifty-three lakhs and ninety eight thousand only) as recommended by Technical Committee & APUFIDC with the following method of funding:.

(Rs. in lakhs)

Sl. No.	Name of the Project/work	Total project Cost	GOI Share	State Share	ULB Share
1.	Repalle IHSDP scheme	553.98	391.13	48.89	113.96
	Total:	553.98	391.13	48.89	113.96

5. The Engineer-in-Chief (Public Health), A.P., Hyderabad is requested to close the contract for an amount of Rs.553.98 lakhs as agreed to by Finance Department.

6. The Engineer-in-Chief (Public Health), Hyderabad / The Managing Director, APUFIDC Ltd., Hyderabad shall take action in the matter accordingly.

7. This order issues with the concurrence of Finance Department vide their U.O No. 2449/032/A1/EBS.VII .MA&F/2015, dated: 05.3.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GIRIDHAR ARAMANE
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (Public Health), A.P., Hyderabad
The Managing Director, APUFIDC Ltd., A.P., Hyderabad
Copy to:
The Municipal Commissioner, Repalle Municipality
The Finance (EBS-VII.MA&F) Department
The P.S. to Prl. Secretary (MA) to Government
Sc

//FORWARDED::BY ORDER//

ASSISTANT DIRECTOR